ID	Task Name	Duration	Start
1	**APM Phased Deployment**	**58.25 days**	**Thu 1/17/08**
2	Project Kickoff and schedule review	1 day	Thu 1/17/08
3	Training	1 wk	Fri 1/18/08
4	Transaction Filtering - level of effort, 3rd party	2 hrs	Fri 1/18/08
5	**Security Assessments**	**20 days**	**Fri 1/18/08**
6	APM Security Assesssment	4 wks	Fri 1/18/08
7	Transactions Filtering Security Assesme	4 wks	Fri 1/18/08
8	**Transaction Filtering HW Install**	**5 days**	**Thu 2/14/08**
9	Installation by 3rd party	5 days	Fri 2/15/08
10	Transaction Filtering HW is available for	0 days	Thu 2/14/08
11	**Application Assessments**	**26.5 days**	**Fri 2/15/08**
12	MS Sizing and Capacity Forecast	0.5 days	Fri 2/15/08
13	Platform Selection and Ordering	1 day	Fri 2/15/08
14	MS Hardware Procurement	4 wks	Mon 2/18/08
15	MS HW provisioning	5 days	Mon 3/17/08
16	MS Hardware is available for installation	0 days	Mon 3/24/08
17	**APM Gold Agent Configuration**	**5.75 days**	**Mon 3/24/08**
18	**Each Appilcation or Application Type**	**5.75 days**	**Mon 3/24/08**
19	QA MS Configuration	2 hrs	Mon 3/24/08
20	QA Agent Configuration	2 hrs	Mon 3/24/08
21	QA Baselines	2 days	Tue 3/25/08
22	QA Dashboards and Alerting	2 days	Thu 3/27/08
23	Prod Agent configuration	2 hrs	Mon 3/31/08
24	Prod Dashboards, Reporting and Al	1 day	Mon 3/31/08
25	Ready to Deploy Prod (10%)	0 days	Tue 4/1/08
26	Deployment 1st Phase	1 wk	Tue 4/1/08
27	**First Operational Period**	**8 days**	**Tue 4/8/08**
28	**Alert Integration with 3rd party prodcts**	**2.5 days**	**Tue 4/8/08**
29	Alert Integration Design	4 hrs	Tue 4/8/08
30	Alert Integration Implementation	2 days	Tue 4/8/08
31	APM Alert Integtration	4 hrs	Thu 4/10/08
32	Transaction Filtering Alert Integration	4 hrs	Thu 4/10/08
33	Alert Integration Testing with 3rd party Tool	1 wk	Fri 4/11/08
34	**Operational Review and Outage analysis**	**5 days**	**Thu 4/10/08**
35	Adjust monitoring configuration as appro	5 days	Thu 4/10/08
36	Ready to deploy prod (30%)	0 days	Thu 4/17/08
37	Deployment 2nd Phase	2 wks	Thu 4/17/08



Project: Wily_Phased_Deployment
Date: Sat 3/12/11

Task
Split
Progress
Milestone
Summary
Project Summary
External Tasks
External MileTask
Split

ID	Task Name	Duration	Start
38	Second Operational Period	1 wk	Thu 4/17/08
39	Operational Review and Outage analysis	5 days	Thu 1/17/08
40	Adjust monitoring configuration as appropriate	5 days	Thu 1/24/08
41	Ready to deploy prod (60%)	0 days	Wed 1/30/08
42	Deployment 3rd phase	1 wk	Thu 1/31/08
43	Third Operational Period	0.2 wks	Thu 1/31/08
44	Operational Review and Outage analysis	0.2 wks	Thu 1/17/08
45	Final Recommendations and Project Close	1 day	Fri 1/18/08
46			
47	**Transaction Definition for Filtering**	**5 days**	**Fri 2/15/08**
48	Transaction Promotion	1 wk	Fri 2/15/08
49	Alerting and Reporting	2 days	Fri 2/15/08



Project: Wily_Phased_Deployment
Date: Sat 3/12/11

Task
Split
Progress
Milestone
Summary
Project Summary
External Tasks
External MileTask
Split



Project: Wily_Phased_Deployment
Date: Sat 3/12/11

Task		Milestone		External Tasks	
Split		Summary		External MileTask	
Progress		Project Summary		Split	



Project: Wily_Phased_Deployment
Date: Sat 3/12/11

Task		Milestone		External Tasks	
Split		Summary		External MileTask	
Progress		Project Summary		Split	


Mar 23, '08
Mar 30, '08
Apr 6, '08
Apr 13, '08
Apr 20, '08
Apr 27, '08
May 4, '08
S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Customer,3rd party
3/24
APM
APM
APM
APM
APM
APM
4/1
Customer
APM
APM
APM
APM
APM,Customer
APM
4/17
Customer
Project: Wily_Phased_Deployment
Date: Sat 3/12/11
Task
Split
Progress
Milestone
Summary
Project Summary
External Tasks
External MileTask
Split



Project: Wily_Phased_Deployment
Date: Sat 3/12/11

Task		Milestone		External Tasks	
Split		Summary		External MileTask	
Progress		Project Summary		Split	